
 STATE OF ILLINOIS  

HEALTH FACILITIES AND SERVICES REVIEW BOARD 
 

52525 WEST JEFFERSON ST.     SPRINGFIELD,  ILLINOIS 62761  (217)  782-3516 FAX:  (217)  785-4111 

 

 	
Page	1	

	
	 	

`DOCKET ITEM: 
A-3 

BOARD MEETING: 
December 10, 2012 

PROJECT NUMBER: 
09-077 

PERMIT HOLDERS(S): 
Asbury Pavilion Nursing and Rehabilitation Center, LLC., EJR Enterprises 
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STATE AGENCY REPORT 

PERMIT RENEWAL REQUEST 
 
I. Background 
 

On June 8, 2010, the State Board approved Project #09-077.  The permit authorized 
the establishment of a 75-bed long term care facility located at 210 Airport Road, 
North Aurora, Illinois.  The State Agency notes the project is obligated, and the 
current project completion date is December 31, 2012.  The cost of the project cost is 
$5,365,000. 
 
This submittal was in accordance with 77 IAC 1130.740(d), which states that renewal 
requests must be received by the State Agency at least 45 days prior to the permit 
expiration date.  A $500.00 permit renewal fee accompanied the renewal request. 

 
II. Findings 

 
The State Agency notes this is the second renewal request for this project and it 
appears the permit holders have submitted all of the information required in Section 
1130.740 for a permit renewal. 

 
III. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a project 
completion date of June 30, 2013.  This would extend the project’s completion 
date by 6 months, from December 31, 2012 to June 30, 2013. 

 
B. Status of the Project and Components Yet to be Finished: The project is 

approximately 94% complete.  The permit holders state the contactors are 
currently going through their “punch list” finish construction items, and 
State Surveys and Licensure inspections remain.  
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C. Evidence of Financial Commitment to Fund the Project:  The permit holders 
state $3,841,877 (approximately 71.6% of the total approved project cost), has 
been expended to date and that sufficient financial resources are available to 
complete the project.  

 
D. Anticipated Final Cost of the Project:  The permit holders estimate the project 

will not deviate from the originally approved permit amount of $5,365,000. 
 
IV. Project Description  
 

Permit Issuance Date:   June 8, 2010 
 

Original Project Completion Date: July 31, 2012 
 
Extended Project Completion Date: December 31, 2012 
(5-month renewal) 
 
Project Obligation Date:   December 8, 2011 

 
Proposed Project Completion Date: June 30, 2013  
(6 month renewal) 

 
V. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved 
project completion date by applying for a permit renewal. 
 
77 IAC 1130.740(b) states that failure to complete a project or to renew a permit 
within the prescribed timeframes will subject the permit holders to the sanctions 
and penalties provided in the Act and this Subpart. 
 
77 IAC 1130.740(c) states that a permit renewal will commence on the expiration 
date of the original or renewed completion period. 
 
77 IAC 1130.740(d) states that the State Board must be in receipt of a permit renewal 
request at least 45 days prior to the expiration date of the completion period, and 
include the following:  1) the requested completion date; 2) a status report on the 
project detailing what percent has been completed and a summary of project 
components yet to be finished and the amount of funds expended on the project to 
date; 3) a statement as to the reasons why the project has not been completed; and 4) 
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confirmatory evidence by the permit holders’ authorized representative that the 
project’s costs and scope are in compliance with what the State Board approved  and 
that sufficient financial resources are available to complete the project. 
 
77 IAC 1130.740(e) states IDPH will review the request and prepare a report of its 
findings.  If the findings are that the request is in conformance with all HFPB 
criteria, and if this is the first request for this project, then the request, IDPH’s 
findings, and all related documentation shall be sent to the Chairman.  The 
Chairman, acting on behalf of HFPB, will approve, deny or refer the request to the 
HFPB for action.  If IDPH finds that all criteria are not positive or, if this is not the 
first request for this project, or if the Chairman refers this to HFPB for action, then 
HFPB will evaluate the information submitted to determine if the project has 
proceeded with due diligence (as defined in 77 IAC 1130.140).  Denial of a permit 
renewal request constitutes HFPB’s Notice of Intent to revoke a permit and the 
permit holders will be afforded an opportunity for an administrative hearing. 

 
VI. Other Information 
 

Appended to this report are the following:  the permit holders’ documents for a 
permit renewal.  


















